
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:31 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 230 Date: 22-Nov-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 805

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews adjusted the PWS catwalk roller by either extending the bracket legs by welding angles
or cutting the legs in order to make it shorter. The ABF crews installed two rollers on the extension of the
North catwalk and two rollers on the extension of the South catwalk so that PWS is guided to the deviation
saddles.
2. The ABF crews increased the weight of the Primary Hauling System. The four 10,000 lbs concrete
blocks (Total 40,000lbs) has been increased by adding four pieces of a heavy plate girder, no evaluation
on the weight is performed.
3. ABF crew stared caulking the circular connection boundary between the Hinge-K pipe and the frame as
shown in the picture.
4. The ABF crews increased the size hole provided on the counterweight sheave bracket in order to attach
a hoist to the bracket.
5. ABF crews continued painting of added steel pieces to the Secondary Hauling System. These pieces
were added as bracing to stabilize the system. The connection of the framing system to the Pier W2 also
was painted. All steel surfaces which might rust are being painted.
6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
-Filex Melgar
-Joseph Stone
-Enrique Robles
-Jonathon Canate
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-Scott Ross (Crane Op.)
-Victor Hernandez

Welding:
-Rick Clayborn
-Ian Murphy

Painting:
-Marc Mackey
Agustin Alenzuela
Rubin Soto
Equipments:

-Miller welding Machine (ABF002243)
-Lincoln Welding machine (ABF00074)
-Crane TEREX RT160 (ABF002154)
-Fork Lift Genie GTH 1056

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0330406

1.00

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

1.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000074

1.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002243

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 2.00 0.00 0.00 2.00

APP IAN MURPHYIronworker 2.00 0.00 0.00 2.00

FOR EARL CLAYBORNIronworker 2.00 0.00 0.00 2.00

APP JONATHAN CANITESIronworker 3.00 1.00 0.00 4.00

RUBIN SOTO 8.00 0.00 0.00 8.00

AGUSTIN ALENZUELA 8.00 0.00 0.00 8.00

MARC MACKEY 3.00 0.00 0.00 3.00

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 3.00 1.00 0.00 4.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 6.50 2.00 0.00 8.50
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Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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